Print Date: 12/20/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ233

Contractor: Dement Construction Company, LLC
Contractor's P. O. Box 1812
Address: Jackson, TN 38302

Estimate Number: 0004  Estimate Type: Progress

Contract Location: Construction of a concrete Bulb-Tee beam bridge on S.R. 424

Counties: CARROLL

Project(s): 09023-3216-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$132,649.84
$106,960.78
$239,610.62

$0.00
$-119.02
$239,491.60

Previous to Date

$125,829.84
$100,142.64
$225,972.48
$0.00
$-1,326.66
$224,645.82

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$6,820.00

$6,818.14
$13,638.14

$0.00
$1,207.64
14,845.78

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time
348.0 Days
120.0 Days
120.0 Days

34.48 ¢

8.79 %
25.69 %

Dates
06/24/2016
07/11/2016
07/29/2016
08/18/2016
08/18/2016
07/31/2017

Amounts

$989,797.10
$989,797.10
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Print Date:
JJ07919

12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

09023-3216-94

100.00 R-BR-STP-424(4)

14,845.78 The construction of a concrete Bulb-Tee beam bridge on S.R.

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
09023-3216-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $10,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $5,000.00
09023-3216-94 0100 9020 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 9021 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9016 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 535.080 Adj Total: 535.08
09023-3216-94 0500 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
09023-3216-94 0100 9018 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 9019 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $25,000.00
This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $18,750.00
09023-3216-94 0500 0550 202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $5,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0560 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $55,000.00
(DESCRIPTION, STA)/(EXISTING  This Est: 0.000 This Est: $0.00
BRIDGE NO. 09-SR424-11.61) Total: 0.000 Total: $0.00
09023-3216-94 0100 0030 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 2,217.000 Unit Price: $5.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 2,133.330 Total: $10,666.65
09023-3216-94 0100 9011 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $7.50
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
09023-3216-94 0100 0040 203-03 C.Y. BORROW EXCAVATION Bid: 4,834.000 Unit Price: $10.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 2,245.830 Total: $22,458.30
09023-3216-94 0100 9012 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $7.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0050  203-06 M.G. WATER Bid: 13.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0060 203-50 LS CONSTRUCTION OF HAUL ROAD Bid: 1.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0570 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 102.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 9014 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $22.50
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 9015 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $27.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
09023-3216-94 0100 0070 209-05 C.Y. SEDIMENT REMOVAL Bid: 66.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0080 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 1,875.000 Unit Price: $4.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0090 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,875.000 Unit Price: $2.00
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 1,841.000 Total: $3,682.00
09023-3216-94 0100 0100 209-08.07 EACH ROCK CHECK DAM PER Bid: 2.000 Unit Price: $300.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $300.00
0100 0100 ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est 1.000 Adj This Est 300.00
Adj Total: 0.000 Adj Total: 0.00
09023-3216-94 0100 0110 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 2.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $600.00
0100 0110 ADJUSTMENT Material Discrepancy Payment Adjus Adj This Est 1.000 Adj This Est 600.00
Adj Total: 0.000 Adj Total: 0.00
09023-3216-94 0100 0120 209-09.01 BAG SANDBAGS Bid: 200.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
09023-3216-94 0100 0130 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15")  Bid: 2.000 Unit Price: $300.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0140 209-20.04 S.Y. POLYETHYLENE SHEETING (10 Bid: 200.000 Unit Price: $1.00
MIL.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0150 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 1,158.000 Unit Price: $24.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 44.320 Total: $1,063.68
09023-3216-94 0500 0580 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 26.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0160 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 25.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 24.590 Total: $1,229.50
09023-3216-94 0100 0170 307-01.01 TON ASPHALT CONCRETE MIX Bid: 247.000 Unit Price: $96.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0180 307-01.08 TON ASPHALT CONCRETE MIX Bid: 206.000 Unit Price: $96.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
09023-3216-94 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0190 402-01 TON BITUMINOUS MATERIAL FOR Bid: 3.000 Unit Price: $140.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0200 402-02 TON AGGREGATE FOR COVER Bid: 9.000 Unit Price: $30.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0210 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $800.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
09023-3216-94 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0220 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 155.000 Unit Price: $98.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 9007  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 9008  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 9009  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 9010  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $240.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
09023-3216-94 0500 0590 604-02.03 LB. EPOXY COATED REINFORCING Bid: 26,485.000 Unit Price: $1.00
STEEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 0590 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 11,318.14
Adj Total: 0.000 Adj Total: 11,318.14
09023-3216-94 0500 0600 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 88.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0610 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 9,796.000 Unit Price: $0.90
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0620 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 150.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 0620 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,124.05
09023-3216-94 0500 0630 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 116.000 Unit Price: $625.00
DECK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 0630 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,616.95

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
09023-3216-94 0500 0640 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 709.000 Unit Price: $8.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0650 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 495.000 Unit Price: $8.50
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0660 606-09.01 L.F. TEST PILES (PRECAST Bid: 140.000 Unit Price: $60.00
CONCRETE, SIZE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0670 606-09.02 EACH LOADING TEST (PRECAST Bid: 1.000 Unit Price: $3,000.00
CONCRETE, SIZE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0680 606-09.03 L.F. PRECAST CONCRETE PILES Bid: 1,560.000 Unit Price: $37.00
(SIZE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0690 606-12.01 EACH PILE ANCHORAGE SYSTEM Bid: 20.000 Unit Price: $120.00
(SEISMIC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
09023-3216-94 0100 0230 607-37.07 L.F. 48" CORRUGATED METAL PIPE Bid: 32.000 Unit Price: $100.00
CULVERT This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $3,200.00
09023-3216-94 0100 0240 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 32.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0250 610-07.03 L.F. 18"PIPE DRAIN (BRIDGE DRAIN)  Bid: 180.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0260 611-07.36 EACH 48IN ENDWALL (SIDE DRAIN) Bid: 2.000 Unit Price: $4,000.00
This Est: 1.500 This Est: $6,000.00
Total: 1.500 Total: $6,000.00
0100 0260 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 1.500 Adj This Est -4,500.00
Adj Total: 1.500 Adj Total: -4,500.00
0100 0260 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,000.00
09023-3216-94 0500 0700 615-01.11 L.F. PRESTRESSED CONCRETE BULE Bid: 460.000 Unit Price: $240.00
TEE BEAM (6" WEB)(BT-63) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 0700 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 82,401.64

RR004

Page 11




Print Date:
JJ07919

12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
09023-3216-94 0500 0710 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 305.000 Unit Price: $65.00
(STD-1-18S) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0270 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 72.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0280 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $64.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 9013 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $80.94
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0290 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 4.000 Unit Price: $2,325.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0300 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 2.000 Unit Price: $4,200.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0310 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 1,168.000 Unit Price: $2.50
FENCE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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09023-3216-94 0100 0320 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 13.000 Unit Price: $200.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0330 709-01.01 C.Y. RUBBLE STONE RIP-RAP Bid: 11.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0340 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 200.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 22.910 Total: $801.85
09023-3216-94 0100 0350 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 1,244.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0720 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 118.000 Unit Price: $50.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0730 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 36.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0360 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $32,250.00
This Est: 0.000 This Est: $0.00
Total: 0.150 Total: $4,837.50

RR004
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09023-3216-94 0100 0370 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 330.000 Unit Price: $35.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0380 712-04.01 EACH FLEXIBLE DRUMS Bid: 21.000 Unit Price: $28.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $980.00
09023-3216-94 0100 0390 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 16.000 Unit Price: $8.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0400 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0410 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 21.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0420 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 434.000 Unit Price: $6.80
This Est: 0.000 This Est: $0.00
Total: 137.000 Total: $931.60
09023-3216-94 0100 0430 712-09.02 L.F. REMOVABLE PAVEMENT Bid: 5,500.000 Unit Price: $3.20
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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09023-3216-94 0100 0440 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 22.000 Unit Price: $10.00
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0500 0740 712-12.47 L.F. BRIDGE MOUNTED Bid: 332.000 Unit Price: $35.00
INTERCONNECTED PORTABLE  This Est: 0.000 This Est: $0.00
BARRIER RAIL Total: 0.000 Total: $0.00
09023-3216-94 0100 0450 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 1.136 Unit Price: $6,000.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0460 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 0.284 Unit Price: $18,000.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0470 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.284 Unit Price: $15,000.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0480 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $50,000.00
This Est: 0.000 This Est: $0.00
Total: 0.990 Total: $49,500.00
09023-3216-94 0100 0490 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $20,000.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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09023-3216-94 0100 0500 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 621.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 142.220 Total: $426.66
0100 0500 ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est 142.220 Adj This Est 426.66
Adj Total: 0.000 Adj Total: 0.00
09023-3216-94 0100 0510 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 200.000 Unit Price: $15.00
12IN (DESCRIPTION)/(EROSION This Est: 40.000 This Est: $600.00
CONTROL) Total: 40.000 Total: $600.00
09023-3216-94 0100 0520 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 87.000 Unit Price: $22.00
MULCH) This Est: 10.000 This Est: $220.00
Total: 49.410 Total: $1,087.02
0100 0520 ADJUSTMENT Material Discrepancy Payment Adjus Adj This Est -5.410 Adj This Est -119.02
Adj Total: -5.410 Adj Total: -119.02
09023-3216-94 0100 0530 801-03 M.G. WATER (SEEDING & SODDING) Bid: 118.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
09023-3216-94 0100 0540 803-01 S.Y. SODDING (NEW SOD) Bid: 10,000.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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